
# Public Works Goals 2017-19

### • Twin Creeks Rail Crossing- Finally!

Bid: May 2017 Construction: July-November 2017 Cost: Rail Portion - \$1.1 Million – Grant Match \$600,000



## • Beebe-Hamrick Signal

Bid: January 2017 Construction: Construction February –May 2017 Cost: \$325,000



#### • Paving

Bid: Both Summers of 2017 and 2018 Construction: July-September 2017 Cost: \$600,000

- Rest of Highway 99 from TWC Rail Crossing to Jurisdiction Boundary
- Rest of Hamrick and Vilas
- Intersection of 99/Pine
- North Third Street If there is amendments to State Gas Tax.

#### • Other Projects

Project Name: Table Rock Road Match Bid: October 2017 Construction: January 2018-June 2019 Cost: \$250,000


Project Name: I-5 Exit 33 second North Bound Right Turn Lane Bid: n/a Construction: Summer 2019 Cost: \$365,000 - \$250,000 Costco/115,000 City

Project Name: 2<sup>nd</sup>/3<sup>rd</sup> Hazel Round About Bid: Spring 2018 Construction: Summer 2018 Cost: \$150,000

Project: W and E. Pine - Reconfiguration Construction: Summer 2008

# • Water Projects – E. Pine 7<sup>th</sup> to 10th

Bid: Coincide with Urban Renewal Construction: n/a Cost: Rail Portion - \$300,00




#### • Water Projects – Laurel Front to 4th

Bid: August 2017 Construction: October – December 2017 Cost: \$225,000



#### Water Projects – Shop Reservoir Demo Bid: October 2017 Construction: November – February 2017 Cost: \$300,00



#### • Storm Drain Projects– Laurel at Pfaff Park Bid: August 2017 Construction: October-December 2017 Cost: \$25,000




# Storm Drain Projects- Beebe Road

Bid: August 2017 Construction: October-December 2017 Cost: \$35,000



# Storm Drain Projects- S. Haskell at W. Pine

Bid: August 2018 Construction: October-December 2018 Cost: \$45,000



# Storm Drain Projects- Rose Valley Ped Bridge Replacement

Bid: Spring 2018 Construction: June- September 2018 Cost: - \$45,000

